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Monthly Oversight Summary Report No. 11 
ACS Superfund·Site WA57, 46526.238 

Reporting Period: Month ofNovember (November 3- November 30, 2001) 
BVSPC 0/S Dates: November 5, 8, 13, 15, 26, and 29, 2001 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 8 Respondent's General Contractor 

U.S. Environmental Protection 1 
Agency 

Black & Veatch Special 2 USEP A Oversight Contractor 
Projects Corp. 

Indiana Department of 1 
Environmental Management 

American Chemical Services, 1 On-Site Operating Facility 
Inc 

Austgen 1 Electrical Contractor 

Contract Dewatering Services 2 Extraction Well Contractor 

Great Lakes Soil & ] Compaction Testing Contractor 
Environmental Testing 

Onyx Environmental Services I Drum Disposal Contractor 

Midwest Environmental , Inc. 3 Drum Disposal Contractor 

Ozinga I Roll off Transport Contractor 

Triad Transport 3 Drum Waste Hauler 

Heritage Industrial Services 4 OFCA ISVE Yard Piping Contractor 

Environ I 

Simalabs 1 Equipment Supplier 
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Construction Activities 

Major Activities: 
Midwest Environmental, Inc., Onyx Environmental Services, and Montgomery Watson 
Harza completed the disposal ofthe overpacked drums and drum carcass debris. 
Contract Dewatering Services repaired extraction well EW-20C. 
Montgomery Watson Harza installed the pump at extraction well EW-20C. 
Northern Indiana Public Service Company installed the permanent power to the Off-Site 
Containment Area. 
Austgen connected the permanent power supply to the Off-Site Containment Area 

structures. 
• American Chemical Services, Inc. held site safety meetings for the contractors. 

Heritage Industrial Services mobilized to the site for the Off-Site Containment Area in-situ 
soil vapor extraction yard piping installation. 
Montgomery Watson Harza changed the carbon in the groundwater treatment plant 
process. 
Montgomery Watson Harza conducted the sixth round of groundwater sampling for the 
Oxygen Release Compound South Area Pilot Study. 
Montgomery Watson Harza held a meeting to review comments to its Revised Long-Term 
Groundwater Monitoring Plan. 
Montgomery Watson Harza held weekly construction coordination meetings on November 
8, 15, and 29,2001, and canceled the weekly construction coordination meeting on 
November 22, 2001, because ofthe Thanksgiving holiday. 

Activities Performed: 
Black & Veatch Special Projects Corp. (BVSPC) observed Montgomery Watson Harza (MWH), 
Midwest Environmental, Inc. (MEl), and Onyx Environmental Services (OES) dispose of the overpacked 
drum wastes on November 5, 2001. On November 8, 200 1, B VSPC observed Ozinga begin unloading 
the rolloffs containing drum carcass wastes onto the concrete drum storage pad for shearing. MEl sheared 
the drum carcass debris in Level B personal protective equipment (PPE). MEl decontaminated the empty 
drum waste storage rolloffs in Level C PPE on the concrete drum storage pad prior to their removal from 
the site The decontamination water was pumped to the groundwater treatment plant (GWTP) for 
treatment. 

MEl and MWH performed air monitoring using a photoionization detector (PID) to ensure that the 
exclusion zone was sufficient during drum disposal activities. MWH reported that the readings at the 
perimeter of the exclusion zone typically spiked at 5 ppm and returned to 0 ppm. MWH reported that a 
"hot" roll off was opened on November 12, 2001. The PID readings at the fence line north of the concrete 
drum storage pad varied between 2 and 5 ppm. MWH reported that it closed its entrance road into the 
site and extended the exclusion zone. MWH re-opened the entrance road into the site once the materials 
were loaded into the lined and tarped roll off for disposal and the air monitoring results returned to 0 ppm. 

MWH disposed of the remaining 31 drums stored on the concrete drum storage pad that were generated 
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by MWH in site activities unrelated to the drum removal activities in the On-Site Containment Area 
(ONCA)_ Of the 31 drums generated from previous site activities, 11 drums containing aqueous liquids 

were pumped to the GWTP for treatment Five assorted product drums were characterized and sent for 
disposal with the overpacked drums generated from the drum removal activities_ Four assorted soil drums 

and seven empty drums were sheared and disposed of with the drum carcass waste debris_ The remaining 
four drums containing drill cuttings generated during the Oxygen Release Compound (OR C) North Area 
Pilot Study and the roll off containing the drill cuttings from the Off-Site Containment Area ( OFCA) in-situ 
soil vapor extraction (ISVE) well installation were unloaded at the American Chemical Services, Inc 
(ACS) ONCA firepond_ MWH reported that MEl completed decontamination activities and demobilized 
from the site during the week ofNovember 19, 2001. MWH also reported that it received some ofthe 
Certificates ofDestruction and the Waste Manifests for the drum disposal. A total of234 drums and 3 80 
CY of drum waste materials were transported to Port Arthur, Texas for incineration. 

B VSPC observed Contract Dewatering Services (CDS) complete the repairs to extraction well EW -20C. 
CDS excavated to the tile and connected it to the lower section of the 48-inch-diameter manhole CDS 
connected additional concrete manhole sections to complete the manhole while backfilling the excavation 
with the previously removed material BVSPC observed CDS place the clay in 6-inch-thick lifts and 
compact the clay with a sheepsfoot roller. CDS compacted the clay near the extraction well with a jumping 
jack compactor. Great Lakes Soil & Environmental Testing tested the clay moisture content and 
compaction. After compaction and moisture requirements were met, CDS replaced the top soil MWH 
reported that it will replace the erosion matting and seeding for the portion of the OFCA cover near EW-
20C. CDS demobilized from the site during the week ofNovember 19, 200I. 

Northern Indiana Public Service Company (NIPSCO) installed the permanent power to the OFCA. 
NIPS CO required an earthem berm over the power line running from the utility pole outside of the OFCA 
to the power box on the OF CA. MEl constructed the earthen berm between the NIPSCO pole and the 
power breaker on the OFCA prior to NIPS CO energizing the line. Austgen completed connecting the 
permanent power supply to the OFCA structures. MWH and Austgen began discussing the control logic 
for the motor control center in the OFCA blower shed. 

ACS held a site safety meeting for MEl's subcontractors on November 8, 200 I. ACS also held a site 
safety meeting earlier that week for OES personnel 

MWH reported that Heritage Industrial Services (HIS) visited the site on November I3, 200 I. MWH and 
HIS personnel conducted an unscheduled pre-construction meeting on November I3, 2001 HIS 
mobilized to the site with its supplies and equipment during the week ofNovember 19, 2001. MWH 
canceled the OFCA ISVE yard piping installation kick-off meeting scheduled for November 26, 2001, with 
HIS because of contract problems with HIS's Health and Safety submittals. MWH and HIS did not 
schedule a replacement kick -off meeting because of the impromptu meeting on November 13, 2001. The 
OFCA ISVE yard piping installation activities were postponed to December 3, 200 I. The oxidizer for the 
OFCA ISVE system is scheduled to arrive in January 2002. 

MWH changed the carbon in the GWTP process on November 27, 2001. MWH operated the GWTP 
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in recirculation mode to reduce the metals released by the new carbon in the water. The granular activated 
carbon used in the GWTP system releases metals, including arsenic, when it is first placed in the system 
Following the recirculation mode, the concentration of metals in the water is reduced and the water can be 
discharged. Pumping from extraction wells and regular operation of the GWTP were scheduled to resume 
on December 3, 200 I . MWH stopped discharging to the wetland from drainage structure I, located 
immediately north of the wetland pond. MWH continued to discharge from drainage structures 2 and 3, 

located further north of the pond and drainage structure I. 

MWH conducted sampling at the ORC South Area Pilot Study for YOCs on November 29 and 30, 200 I. 
The sampling round was the sixth and final round of the pilot study. BVSPC observed a portion of the 
ORC well sampling on November 29, 200I. 

MWH held a meeting to discuss EPA's and IDEM's comments to the MWH Revised Long-Term 
Groundwater Monitoring Plan on November 29, 200I. 

Attached are BVSPC weekly reports No. 36 through 39, correspondence, log book notes, and 
photographs of the daily activities. B VSPC 's crew conducted oversight of the major field activities on 
November 5, 8, I2, I5, 26, and 29, 200I. BVSPC'screw attended threeweeklyconstructionmeetings 
on November 8, I5 and 29, 200 I. MWH did not hold a construction meeting on November 22, because 
ofthe Thanksgiving holiday. 

Topics of Concern: 
MWH was unable to obtain a groundwater elevation at monitoring well MW -I8 due to 
debris in the well. MW -I8 is part of the long term monitoring program. 
Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 
The residential well located at I 007 Reder Road could not be sampled because the pump 
was not operating. This well is part of the long term monitoring program. 

Concern Resolution: 
MWH proposed to replace MW -18 with MW -I7 in the Revised Long-Term 
Groundwater Monitoring Plan. MWH will abandon MW-I8 in accordance with the 
Indiana Administrative Code. 

Upcoming Activities: 
• HIS to install OFCA ISVE yard piping 

MWH to reseed the OFCA cover near extraction well EW-20C. 

Signatures: Leigh Peters (nee Albrecht) Date: December IO 200I 
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Weekly Oversight Summary Report No. 36 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week ofNovember 5, 2001 
BVSPC 0/S Dates: November 5 and 8, 2001 (Ms. Albrecht) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 6 Respondent's General Contractor 

Black & Veatch Special 1 USEP A Oversight Contractor 
Projects Corp 

Contract Dewatering Services 2 Extraction Well Contractor 

Onyx Environmental Services 1 Drum Disposal Contractor 

Midwest Environmental, Inc. 3 Drum Disposal Contractor 

American Chemical Services, 1 On-Site Operating Facility 
Inc. 

Great Lakes Soil & 1 Compaction Testing Contractor 
Environmental Testing 

Ozinga 1 RolloffTransport Company 

Northern Indiana Public Service 1 Local Utility Company 
Company 

Construction Activities 

Major Activities: 
Montgomery Watson Harza, Midwest Environmental, Inc. and Onyx Environmental 
Services removed the overpacked drum waste for disposal. 
Midwest Environmental, Inc. began shearing the drum carcass waste for disposal. 
Contract Dewatering Services repaired extraction well EW-20C. 
Northern Indiana Public Service Company installed the permanent power for the Off-Site 
Containment Area. 
American Chemical Services, Inc. held site safety meetings for the subcontractors 
Montgomery Watson Harza held the weekly construction coordination meeting_ 

Activities Performed: 
Black & Veatch Special Projects Corp. (BVSPC) observed Montgomery Watson Harza (MWH), 
Midwest Environmental, Inc. (MEl), and Onyx Environmental Services (OES) load the overpacked drum 
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waste onto trailers for disposal on November 5, 2001. On November 8, 2001, Ozinga began unloading 
the drum carcass wastes contained in the rolloffs onto the concrete drum storage pad for shearing. BVSPC 

observed MEl shearing drum carcass debris from two rolloffs for incineration; they wore Level B personal 
protective equipment (PPE). MEl also decontaminated the empty drum waste storage rolloffs in Level B 
PPE on the concrete drum storage pad prior to removal from the site. The decontamination water was 
pumped to the groundwater treatment plant (GWTP) for treatment. MEl and MWH performed air 
monitoring using a photoionization detector (PID) to ensure that the exclusion zone was sufficient during 
drum waste disposal activities. 

BVSPC observed Contract Dewatering Services (CDS) complete the repairs to the Off-Site Containment 
Area ( OFCA) extraction well EW-20C. CDS excavated to the tile and connected it to the lower section 
of the 48-inch-diameter manhole. CDS connected additional concrete manhole sections to complete to 
the manhole while backfilling the excavation with the previously removed material. During backfilling 
activities, BVSPC observed CDS break the PVC piping in the well point system used for the dewatering 
of the excavation .. CDS turned off the pump and allowed the groundwater to flow back into the excavation 
from the well point system piping. CDS later removed the trench box from the excavation and continued 
to backfill the excavation CDS placed the clay for the cover in 6-inch-thick lifts and compacted the clay 
with a sheepsfoot roller. CDS compacted the clay near the extraction well with a jumpingjack compactor. 
Great Lakes Soil & Environmental Testing tested the clay moisture content and compaction. After 
compaction and moisture requirements were met, BVSPC observed CDS replace the top soil. MWH 
reported that it will replace the erosion matting and seeding for the portion of the OFCA cover near EW-
20C MWH also reported that CDS will be bringing a water truck to the site and decontaminating its 
equipment prior to demobilizing from the site. 

Northern Indiana Public Service Company (NIPSCO) installed the permanent power to the OFCA 
NIPSCO required an earthem berm over the power line running from the utility pole outside of the OFCA 
to the power box on the OFCA MEl constructed the earthen berm between the NIPS CO pole and the 
power breaker on the OFCA prior to NIPSCO energizing the line. MWH reported that Austgen will 
return to the site to connect the motor control center and the extraction wells to the permanent power 
supply. 

MWH reported that the GWTP was not operating for two days because of motor failure in the oxidizer. 
MWH subsequently repaired the motor and continued pumping from the perimeter groundwater 
containment system (PGCS) and extraction wells EW-10, EW-17, and EW-18. 

MWH reported that Heritage Industrial Services (HIS) was scheduled to mobilize to the site with its 
supplies and equipment on November 19, 2001 . MWH expects work on the OFCA in-situ soil vapor 
extraction (ISVE) yard piping to begin on November 26, 2001. A kick-offmeeting prior to the start-up 
of the OFCA ISVE construction activities was scheduled for either November 19 or 26, 2001. 

American Chemical Services, Inc. (ACS) held a site safety meeting for MEl's subcontractors on 
November 8, 2001. ACS also held a site safety meeting earlier in the week for OES personnel. MWH 
held the weekly construction coordination meeting on November 8, 2001. 
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Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW -18 is part of the long term monitoring program. 
Installation ofthe abandonment casing around ATMW -4D is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremrnie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 
The residential well located at I 007 Reder Road could not be sampled because the pump 
was not operating This well is part ofthe long term monitoring program. 

Concern Resolution: 
None to report. 

Upcoming Activities: 
MEl and OES to complete shearing the drum carcass waste and remove the waste for 
incineration. 
Austgen to connect the permanent power supply to the structures on the OFCA. 
MWH to reseed the OFCA cover near extraction well EW-20C. 
HIS to begin installing OFCA ISVE yard piping. 

Signatures: Leigh Albrecht Date: November I3 200 I 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR NOVEMBER 8, 2001 MEETING 

AMERICAN CHEMICAL SERVICES, NPL SITE 

MEETING DATE: November 8, 2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary (Tom Tinics) 

GWTP Status (Lee Orosz) 

Barrier Wall Extraction Systems CBWES) Updates (Chris Daly or Todd Lewis) 
• Completion of extraction well EW-20C- Contract Dewatering Services 

(CDS) 

Off-Site Utility Work (Tom Tinics) 
• Status of Permanent Power Pole 
• Buried electrical conduit between power pole and control box - MEl 

In-Situ Vapor Extraction CISVE) System- Off-Site Area (Todd Lewis) 
• Yard Piping - Heritage selected as subcontractor 
• Anticipated schedule 

Drum Removal (Ken Field - MEl) 
• Transportation of overpacked drums 
• Shearing ofroll-offbox debris 
• Transportation ofroll-offbox debris 

Next Weekly Construction Meeting 
• Thursday, November 15, 2001 

Construction Meeting Agenda November 8. 2001 Meeting ACS NPL Site 
Page I 
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WEEKLY CONSTRUCTION MEETING MINUTES 
.. FOR NOVEMBER 8, 2001 MEETING . 

. AMERICAN CHEMICAL SERVICES. NPL SITE 

MEETING DATE: NovemberS. 2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: . 
. ·Chris Daly- MWH 
Travis Klingfonh- MWH 
Todd Lewis- MWH 
Lee Orosz- MWH 
Tom Tinics- MWH 

·· PeterVagt._,.MWH 
. · iLeigh Albrecht - Black&. Veatch 

Jason Coburn..- Onyx 

TOPICS: 
. '· . 

Health and SafetY Summary 
No, health and safety incidences have occurred since the ·last· . weekly construction 

meeting October 18~ 2001. Contract Dewatering Sei:Vices (CDS) performed work in 
Level B Personal Protective Equipment (PPE) while they completed installation of 
extraction well EW -20C. 

The kickoff meeting for the drum disposal activities was held on November 2, 2001 
with MWH, Onyx Environmental Services, Black & Veatch, Midwest Environmental. 
Inc. (MEl) and the ACS facility. ACS facility staff provided site Health and Safety and 
facility training to three staff members of MEl on November 8, 2001. These three people 
began work on the ACS Site on November 8, 2001. 

Groundwater Treatment Plant(GWTP) Status 
The. GWTP is currently receiving influent water from extraction wells EW-10. EW· 

17t EW-18, and the Perimeter Groundwater Containment· System (PGCS). The Barrier 
Wall Extraction Systems (BWES) extraction wells in the Off-Site Area have been turned 
off while CDS is completing the installation ofEW.20C . 

. The drums of water currently stored on the drum pad will be pumped to the GWTP for 
treatment beginning the week of November 12. 2001. This is funher described in the 
drum removaJ section of these minutes. 

Barrier Wall Extraction Systems (B'W£S) Updates 
CDS is scheduled to complete the re-installation of exuaction well EW-20C on 

November 9, 2001. EW-20C has been connected to the e,qra.ction trench and the casing 

Ccmstrnctign MeetB!E Minures. November 1:1.2001 ACS NPJ. Site 
Novernber 8, 2001 Mcetitig · l'ag~,; 1 
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is in place. The excavation for the extraction well has been backfilled and compaction 
· testing will take place on November 8, 2001. · · 

Off-Site Utilif8 Work 
MEl buried the electrical conduit between power pole and control box in the Off-Site 

Area op November?, 2001. Permanent power will be available in the Off-Site Area once 
Northern Indiana Power Supply Company (NlPSCO) has completed installation of the 
power and meter box, which is scheduled for November 8, 2001. The ISVE motor 
control center (MCC) and :SWES Off-Site wells will be coJlilected tO penna.nent power as 
soon as NIPSCO has completed its work 

In-Situ Vapor Extraction USVEl System- Off-Site Area 
Heritage Industrial Services (HIS) has been selected as the subcontractor to install the 

yard piping for the Off-Site Area ISVE system. MWH and HIS signed the contract on 
November 6, 2001. The kickoff meeting is scheduled for November 19 or 26, 2001. 
Mobilization will begin the week: ofNovembec 1.9. 2001 and installation will begin the 
week of November 26, 2001. The work is anticipated to last three weeks. Certified 
welders will perform the welding work and ms will follow a specific pressure testing 
protocol to assure that the piping is installed according to design. 

Drum Removal 
Onyx tranSported 227 overpacked drums to its Port Arthur. Texas disposal facility for 

incineration on November 5. 2001. Thiny-tbree drums of water cutTently stored on· the 
drum pad {22 overpacked drums excavated during the . drum removal· and· 11 drums 
generated during previous site activities) will be pumped to the GWTP for treatment 

·beginning the week ofNovember 12,2001. The 31 drums which have been stored on the 
pad from previous site activities. including· the 11 drums containing water mentioned 
above. will also be disposed of as outlined in the November 2. 2001 memo to the 
AgenCies. Roll-off box drum debris material will be sheared for disposal by MEl 
beginning November 87 2001. The roll-off boxes will be transported by Onyx to their 
Port Arthur, Texas facility beginning November 9, 2001. · 

Long-Term· Groundwater Monitoring Plan 
A meeting will be scheduled between the U;S .. EPA. IDEM. MWH.. and Black & 

VeatcQ to discuss the Long-Term Groundwater Monitoring Plan which has been 
proposed by MWH. The date of this . meeting will be determined after MWH has 
received the review comments from U.S. EPA and IDEM. 

Next Weekly Construction Meeting 
Thursday, November 15, 2001 · 

Th!K:T AJ.JR.MIPJV 
J:l2091tl601\0202\Mccting :Mi11UCCS 11-l~-01 
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Weekly Oversight Summary Report No. 37 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week ofNovember 12, 2001 
BVSPC 0/S Dates: November 13 and 15, 2001 (Ms. Albrecht) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 6 Respondent's General Contractor 

Black & Veatch Special 1 USEP A Oversight Contractor 
Projects Corp. 

Indiana Department of I 
Environmental Management 

Onyx Environmental Services 1 Drum Disposal Contractor 

Midwest Environmental, Inc. 4 Drum Disposal Contractor 

Ozinga 1 Roll off Transport Contractor 

Triad Transport 3 Drum Waste Hauler 

Heritage Industrial Services 1 OFCA ISVE Yard Piping Contractor 

Austgen I Electrical Contractor 

Construction Activities 

Major Activities: 
Midwest Environmental, Inc. completed shearing the drum carcass waste for disposal. 
Heritage Industrial Services visited the site for a pre-construction meeting. 
Austgen connected the permanent power to the Off-Site Containment Area structures. 

• Montgomery Watson Harza installed the pump at extraction well EW-20C. 
Montgomery Watson Harza scheduled a meeting to discuss its Revised Long-Term 
Groundwater Monitoring Plan for November 29, 2001. 
Montgomery Watson Harza held the weekly construction coordination meeting. 

Activities Performed: 
Midwest Environmental, Inc. (MEl) completed shearing the drum carcass waste for disposal. MEl and 
Montgomery Watson Harza (MWH) performed air monitoring during the processing activities with a 
photoionization detector (PID). MWH reported that the readings at the perimeter of the exclusion zone 
typically spiked at 5 ppm and returned to 0 ppm. MWH reported that a "hot" rolloffwas opened on 
November 12, 2001, for which the PID readings at the fence line north of the concrete drum storage pad 
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varied between 2 and 5 ppm. MWH stated that it closed its entrance road into the site and extended the 
exclusion zone during shearing activities and the loading of the material from the "hot" rolloffinto the 
disposal roll off. MWH re-opened the entrance road into the site once the materials were loaded into the 
lined and tarped roll off for disposal and the air monitoring results returned to 0 ppm. 

BVSPC observed MEl personnel unload the rolloffs containing drum carcass waste and perform drum 

carcass waste shearing activities in Level B personal protective equipment (PPE). Based on air monitoring 
results, MEl personnel downgraded to Level C PPE during roll off decontamination activities. B VSPC 

observed Ozinga tip the last three rolloffs containing drum carcass waste onto the concrete drum storage 
pad on November 15, 200 1. MWH expected approximately 18 or 19 rolloffs of drum waste carcass 
material to be transported to an Onyx Environmental Services (OES) incinerator in Port Arthur, Texas for 
disposal. MWH disposed of the remaining 31 drums stored on the concrete drum storage pad that were 
generated by MWH in site activities unrelated to the drum removal activities performed in the On-Site 
Containment Area ( ONCA ). Of the 3 1 drums generated from previous site activities, 11 drums containing 
aqueous liquids were pumped to the groundwater treatment plant (GWTP) for treatment Five assorted 
product drums were characterized and sent for disposal with the overpacked drums generated from the 
drum removal activities. Four assorted soil drums and seven empty drums were sheared and disposed of 
with the drum carcass waste debris. The remaining four drums containing drill cuttings generated during 
the Oxygen Release Compound North Area Pilot Study and the roll off containing the drill cuttings from the 
Off-Site Containment Area (OFCA) in-situ soil vapor extraction (ISVE) well installation were unloaded 
at the American Chemical Services, Inc. ONCA firepond. MWH scheduled to complete all waste disposal 
activities on November 19, 2001. MEl is scheduled to demobilize from the site on November 20, 2001. 

MWH reported that Heritage Industrial Services (HIS) visited the site on November 13, 2001, during 
which MWH and HIS personnel conducted an unscheduled pre-construction meeting. HIS is scheduled 
to mobilize to the site with its equipment and supplies during the week ofN ovember 1 9, 200 1 . The kick
off meeting was scheduled for November 26, 2001, at 10:00 AM. The oxidizer for the OFCA ISVE 
system is scheduled to arrive in January 2002. 

MWH and Austgen began discussing the control logic for the motor control center in the OFCA blower 
shed. Austgen connected the permanent power supply to extraction well EW -20C. MWH installed the 
pump in extraction well EW -20C. MWH continued to pump from all of the ONCA extraction wells and 
MW-56. MWH will begin pumping from OFCA extraction wells next week. 

MWH reported that Contract Dewatering Services (CDS) was storing its water truck and excavator at 
the site. CDS is scheduled to demobilize from the site during the week ofNovember 19, 2001. 

MWH held the weekly construction coordination meeting on November 15, 2001. MWH scheduled a 
meeting to review comments to its Revised Long-Term Groundwater Monitoring Plan for November 
29, 2001, after the weekly construction coordination meeting. 
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Topics of Concern: 
• MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 

debris in the well. MW-18 is part ofthe long term monitoring program. 
Installation of the abandonment casing around ATMW -4D is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremrnie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 
The residential well located at 1007 Reder Road could not be sampled because the pump 
was not operating. This well is part ofthe long term monitoring program. 

Concern Resolution: 
None to report. 

Upcoming Activities: 
OES and MEl to finish drum disposal activities and demobilize from the site. 
HIS to begin OFCA ISVE yard piping activities; kick-off meeting scheduled for 
November 26, 200 l. 
MWH to hold meeting on November 29, 2001, to discuss its Revised Long-Term 
Groundwater Monitoring Plan. 
MWH to reseed the OFCA cover near extraction well EW-20C. 

Signatures: Leigh Albrecht Date: November 26, 2001 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR NOVEMBER 15, 2001 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: November 15,2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary (Tom Tinics) 

GWTP Status (Lee Orosz) 

Barrier Wall Extraction Systems (BWES) Updates (Chris Daly or Todd Lewis) 
• Completion of extraction well EW-20C by Contract Dewatering Services 

(CDS) 

Off-Site Utility Work (Tom Tinics) 
• Status of permanent power pole 

In-Situ Vapor Extraction (ISVE) System- Off-Site Area (Todd Lewis) 
• Yard piping installation by Heritage Industrial Services 
• Anticipated schedule 

Drum Disposal Activities (Ken Field - MEl) 
• Shearing of roll-off box debris 
• Transportation ofroll-offbox debris 

Long-Term Groundwater Monitoring Plan (Peter Vagt) 
• Review comments by U.S. EPA and IDEM 
• Meeting to discuss review comments 

Next Weekly Construction Meeting 
• Thursday, November 29, 2001 (the week after Thanksgiving) 

Construction M~eting Agenda November 15,2001 M~eting ACS NPL Site 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR NOVEMBER 15, .2001 :MEETING 

AMERICAN CHE~CAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

. ··-··· ..... ------· ·- -···· 

MEETING DATE: November 15, 2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 
Roben Adams- MWH 
Travis Klingforth - MWH 
Todd Lewis- MWH 
Lee Orosz- MWH 
Tom Tinics- MWH 
Peter Vagt- MWH 
Kevin Adler- U.S. EPA (via phone) 
Sean Grady- IDEM 
Leigh Albrecht- Black & Veatch 
Jason Coburn- Onyx 
Ken FieJd- MEl 

TOPICS: 

Health and Safety Summary 
No health and safety incidences have occurred since the last meeting. Midwest 

Environmental, Inc. (MEI) has perfonned the work of drum debris disposal in Level B 
Personal Protective Equipment (PPE), downgrading or upgrading PPE as dictated by air 
monitoring results. Mike Grasso, corporate health and safety officer for MWH and a 
former OSHA inspector, will be conducting a site visit during December 2001. 

Drum Dis)losal Activities 
:MEl began shearing and resizing drum debris November.S, 2001. By the end of the 

day November 15. 2001 all original Ozinga roll-off boxes are expected to have been 
emptied onto the drum pad and decontaminated. All dnun debris is expected to be 
resized andre-containerized by November 16 or November 19, 2001. All drum debris is 
expected ro be shipped to the Onyx facility in Pon Arthur, Texas for incineration by 
November 19,2001. MEl is scheduled to decontaminate equipment and the drum pad on 
November 19, 2001 and demobilize by November 20, 2001. Upon completion of the job, 
234 overpacked drums of material and 18 to 19 twenty-yard roll-off boxes will have been 
sent to Port Arthur, Texas for incineration. Todd Lewis will be completing and 
distributing a flow chart which summarizes drum material disposal activities. 

Construction Meeting Minytes Ngyember 15. 2001 Meeting ACS NPL Site 
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Long-Term Groundwater Monitorin~PJ an 
MWH has received review comments from the U.S. EPA and IDEM regarding the 

revised Long-Term Groundwater Monitoring Plan proposed by MWH. MWH is 
formulating responses to the Agencies • comments and hopes to distribute their comments 
for client review prior to the Thanksgiving holiday; -Upon-clientre'iiew~ MWH Will 
distribute their comments for Agency review. A meetingto discuss review comments is 
tentatively scheduled between MWH, U.S. EPA, IDEM, and Black & Veatch on . . 

November 29. 2001. 

Off-Site Utility Work 
Northern Indiana Power Supply Company (NIPSCO) completed the installation of the 

metering box for permanent power to the Off-Site Area on November 8, 2001. The 
motor control center (MCC) for the Off-Site Area In-Situ Soil Vapor Extraction System 
(ISVE) is connected to the permanent power source. Austgen Electric is currently 
trenching permanent power lines to extraction well EW -20C of the Off-Site Area Barrier 
Wall Extraction System (BWES). The Off-Site Area BWES wells should be connected 
to the permanent power source by November 16, 2001. 

Groundwater Treatment Plant CGWTP> Status 
The GWTP currently is_ receiving influent from the On-Site BWES.wells and the 

Perimeter Groundwater Containment System (PGCS). The Off~Site BWES wells were 
turned off during the completion of extraction well EW -20C. During th~ completion of 
EW-20C, the temporary power to the Off-Site Area was disconnected. The Off-Site Area 
extraction wells will be turned on again after they have been wired to the permanent 
power source. 

Banier:Wall Extraction Systems CBWES) Updates 
Contract Dewatering Services (CDS) completed the installation of extraction well 

EW-20C and demobilized on November 9, 2001. CDS will demobilize their remaining 
equipment by the end of November 2001. Erosion controls will be installed in the area 
surrounding EW -20C by the end of November 2001. The Off-Site Area BWES · 
extraction wells will resume pumping to the GWTP once after they have been connected 
to the permanent power source. 

In-Situ Vapor Extraction CISVE> System- Off-Site Area 
Heritage Industrial Services (HIS) of Indianapolis. Indiana participated in an informal 

pre-construction meeting on November 13, 2001 for the installation of the yard piping for 
the Off-Site Area ISVE system. HIS is scheduled to begin mobilization on November 19, 
2001. Installation of the yard piping is scheduled to begin on November 26, 2001. The 
kickoff health and safety meeting for the project is scheduled for November 26, 2001 at 
10 am. The project is expected to last three to four weeks. 

The blower unit for the Off-Site Area ISVE system is scheduled to anived during 
early December 2001. The thermal oxidizer unit delivery has been postpOned to January 
2002 due to manufacturing delays. Austgen Electric is completing the installation plan 
for the control system for the ISVE system. 

Construcrjgn Meeting Minute~ November 15. 2001 Meetjng ACS NrLSire 
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The soil curtings generated from the installation of the Off-Site Area ISVE wells by 
Boan Longyear, which have been stored in a roll-off box since the completion of Boart 
Longyear's work, were placed in the Fire Pond Spoil Pile Management Area on 
November 14, 2001. This is an area that will be treated by ISVE in the future. 

-- - ------ -NexrWeek.lyConsttuctiorlMeeting-
The next weekly construction meeting is scheduled for Thursday, November 29, 2001. 

TMKJTAIJPNIRAA 
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Weekly Oversight Summary Report No. 38 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week ofNovember 19, 2001 
BVSPC 0/S Dates: Canceled due to limited site activities. 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 2 Respondent's General Contractor 

Black & Veatch Special 0 USEP A Oversight Contractor 
Projects Corp. 

Midwest Environmental, Inc. I Drum Disposal Contractor 

Ozinga 1 Roll off Transport Contractor 

Heritage Industrial Services 1 OFCA ISVE Yard Piping Contractor 

Construction Activities 

Major Activities: 
Midwest Environmental, Inc. decontaminated the drum storage pad and demobilized from 
the site. 
Heritage Industrial Services mobilized to the site for the ISVE yard piping installation 
Montgomery Watson Harza canceled the weekly construction coordination meeting 
because of the Thanksgiving holiday. 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that Midwest Environmental, Inc. (MEl) completed the 
drum disposal activities. MEl decontaminated the drum storage pad and its equipment before demobilizing 
from the On-Site Containment Area (ONCA). Ozinga removed all of the empty decontaminated rolloffs 

MWH reported that Heritage Industrial Services (HIS) mobilized and brought its equipment and supplies 
to the site during the week. Off-Site Containment Area (OFCA) in-situ soil vapor extraction (ISVE) yard 

piping installation activities were scheduled to being during the week ofNovember 26, 2001. 

MWH did not hold the weekly construction coordination meeting because ofthe Thanksgiving holiday. 

Topics of Concern: 
MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 
debris in the well. MW-18 is part ofthe long term monitoring program. 

Page 1 Weekly OSR No. 38 



Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the trernmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

• The residential well located at I 007 Reder Road could not be sampled because the pump 
was not operating. This well is part of the long term monitoring program. 

Concern Resolution: 
None to report. 

Upcoming Activities: 
HIS to begin OFCA ISVE yard piping installation activities; kick-offmeeting scheduled 
for November 26, 2001. 
MWH to hold meeting on November 29, 2001, to discuss its Revised Long-Term 
Groundwater Monitoring Plan. 

• MWH to reseed the OFCA cover near extraction well EW -20C. 

Signatures: Leigh AJbrecht Date: November 26, 2001 

t: \projects\acs-raos \osr\200 1\11\1119. wpd 
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Weekly Oversight Summary Report No. 39 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week ofNovember 26, 2001 
BVSPC 0/S Dates: November 26 (Ms. Peters) and 29, 200I (Mr. Campbell and Ms. Peters) 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 8 Respondent's General Contractor 

U.S. Environmental Protection I 
Agency 

Black & Veatch Special 2 USEP A Oversight Contractor 
Projects Corp. 

Indiana Department of I 
Environmental Management 

Environ I 

Austgen 2 Electrical Contractor 

Simalabs 1 Equipment Supplier 

Heritage Industrial Services 4 OFCA ISVE Yard Piping Contractor 

Construction Activities 

Major Activities: 
Montgomery Watson Harza canceled the in-situ soil vapor extraction yard piping kick-off 
meeting scheduled for November 26, 2001. 
Austgen conducted electrical activities for the groundwater treatment plant. 
Montgomery Watson Harza changed the carbon in the groundwater treatment plant 
process. 
Montgomery Watson Harza conducted the sixth round of Oxygen Release Compound 
South Area Pilot Study groundwater sampling. 
Montgomery Watson Harza held a meeting on November 29, 2001, to discuss its Revised 
Long-Term Groundwater Monitoring Plan. 
Montgomery Watson Harza held the weekly construction coordination meeting 

Activities Performed: 
Montgomery Watson Harza (MWH) canceled the Off-Site Containment Area (OFCA) in-situ soil vapor 
extraction (ISVE) yard piping installation kick-off meeting scheduled for November 26, 2001, with 
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Heritage Industrial Services (HIS) because of contract problems with HIS's Health and Safety submittals. 
MWH and HIS did not schedule a replacement kick-offmeeting because HIS was on-site November 13, 
2001, for an impromptu meeting. HIS mobilized to the site; however, they did not begin installing the 
OFCA ISVE yard piping. The coiled piping brought to the site by HIS required straightening prior to 
installation. HIS scheduled pipe straightening and installation activities to begin on December 3, 2001. 

MWH changed the carbon in the groundwater treatment plant (GWTP) process on November 27, 2001. 
MWH is operating the GWTP in recirculation mode to reduce the metal concentrations in the treated water 
released by the new carbon. The granular activated carbon used in the GWTP system releases metals, 
including arsenic, when it is first placed in the system Following the recirculation mode, the concentration 
of metals in the water is reduced and the water can be discharged. Pumping from extraction wells and 
regular operation of the GWTP were ·scheduled to resume on December 3, 200 I. MWH stopped 
discharging fo the wetland from drainage structure 1, located immediately north of the wetland pond. 
MWH continued to discharge from drainage structures 2 and 3, located further north of the pond and 
drainage structure 1. 

MWH reported that Midwest Environmental, Inc. completed decontamination activities and demobilized 
from the site during the week ofNovember 19, 2001. MWH also reported that it has received some of 
the Certificates ofDestruction and the Waste Manifests for the drum disposal. MWH reported that a total 
of234 drums and 380 CY of drum waste materials were transported to Port Arthur, Texas for incineration. 

MWH conducted sampling at the Oxygen Release Compound (ORC) South Area Pilot Study for VOCs 
on November 29 and 30, 2001. The sampling round was the sixth and final round of the pilot study. 
BVSPC observed a portion ofthe ORC well sampling on November 29, 2001. 

MWH held a meeting to discuss EPA's and IDEM's comments to the MWH Revised Long-Term 
Groundwater Monitoring Plan. MWH also held the weekly construction coordination meeting. 

Topics of Concern: 
MWH was unable to obtain a groundwater elevation at monitoring well MW -18 due to 
debris in the well. MW -18 is part of the long term monitoring program. 
Installation of the abandonment casing around A TMW -4D is suspect as to its effectiveness 
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the 
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on 
the outside of the casing for proper grouting. 

• The residential well located at 1007 Reder Road could not be sampled because the pump 
was not operating. This well is part of the long term monitoring program. 

Concern Resolution: 
MWH proposed to replace MW-18 with MW-17 in the Revised Long-Term 
Grounmvater Monitoring Plan. MWH will abandon MW-18 in accordance with the 
Indiana Administrative Code. 
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Upcoming Activities: 
• HIS to begin OFCA ISVE yard piping activities. 
• MWH to reseed the OFCA cover near extraction well EW -20C. 

Signatures: Leigh Peters (nee Albrecht) Date: December 4 2001 

t:\projects\acs-raos \osr\200 1\11\1126. wpd 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR NOVEMBER 29, 2001 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: November 29,2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary (Tom Tinics) 

GWTP Status (Lee Orosz) 

In-Situ Vapor Extraction (ISVE) System- Off-Site Area (Todd Lewis) 
• Yard piping installation by Heritage Industrial Services 
• Anticipated schedule 

Drum Disposal Activities (Todd Lewis) 
• Summary of activities 
• Final material shipped off site- 11119/01 
• MEl demobilization on 11119/01 

Long-Term Groundwater Monitoring Plan (Peter Vagt) 
• Review comments by U.S. EPA and IDEM 
• Meeting to discuss review comments 

ORC South Area Pilot Study (Peter Vagt) 
• Final round of monitoring (Round 6) - scheduled for week of November 26, 

2001 

Next Weekly Construction Meeting 
• Thursday, December 6, 2001 

Construction Meeting Agenda November 29, 2001 Meeting ACS NPLSite 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR NOVEMBER 29, 2001 MEETING 

AMERICAN CHEMICAL SEJRVICE, NPL SITE 
GRIFFITH, INDllANA 

MEETING DATE: November 29,2001 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 
Rob Adams- MWH 
Chris Daly- MWH 
Lee Orosz - MWH 
Chad Smith- MWH 
Tom Tinics - MWH 
Peter Vagt- MWH 
Kevin Adler- U.S. EPA 
Sean Gtady- IDEM 
Larry Campbell- BVSPC 
Leigh Peters - BVSPC 
Mark Travers - Environ 

TOPICS: 

Health and Safety Summary 

T-697 P 002/003 F-124 

We had another week with no health and safety incidents or work days lost. Heritage 
Industrial Services is performing the installation of the conveyance piping for the Off-site 
ISVE system. Heritage personnel have received the site-specific health and safety 
training. The Griffith Police Department has been routinely patrolling the site at nights 
and over weekends and has not reported anything unusual. Hunters have not been 
observed in the area. Warning signs around the site have been maintained. 

GWTP Status 
Carbon was changed out on November 27, 2001 and was activated on November 28, 
2001. The plant is discharging to a swale cut to direct ACS discharge away from the 
wetland pond. Active pumping is scheduled to resume on December 3, 2001 from 
extraction wells MW-54, EW-10, EW-11, EW-12, EW-13A, EW-15, EW-16, EW-19, 
EW-20B, EW-20C, and the PGCS. 

In-Situ Vapor Extraction (ISVE} System- Off-Site Area 
Heritage bas begun installation of the conveyance piping from rhe blower shed to the 
ISVE wells. Additional equipment will be mobilized to help straighten the HDPE pipe. 

Constmction Meeting Minutes November :Z9, 20QJ Mcstjng ACS NPL Sire 
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Heritage expects to return to the site on December 3, 2001 when they will have a "line
tamer" on site to straighten the pipe. 

Fliteway Technologies will be on site the week of December 3, 2001 to work on the 
blower shed. Fliteway has notified MWH that the blower is scheduled to arrive within 
the next two weeks. The thermal oxidizer is scheduled to be delivered during the first 
part of January 2002. 

Drum Disposal Activities 
All drums have been transported to the Onyx facility in Port Arthur, Texas. Certificates 
of Destruction have been received for all overpacked drums which were sent to the Onyx 
facility. The storage rolloffboxes have been decontaminated and returned to their owner. 
The drum disposal pad in the On-site Area has been triple-washed by MEl. MWH will 
evaluate the feasibility of adding a discharge pipe from the drum pad to a drainage swale 
north of the site fence to reduce infiltration. 

Long-Term Groundwater Monitoring Plan 
A separate meeting was held following the weekly on-site construction meeting to 
discuss the long-tenn groundwater monitoring plan. 

ORC South Area Pilot Study 
The final round (Round 6) of sampling should be completed by November 30. Five wells 
are currently being sampled. The results of this round should be available in mid
December. The initial results from the srudy appear positive. 

Look Ahead (Important Dates) 
• December 3-21, 2001 ~ Heritage Industrial Services on site to install ISVE yard 

piping. 
• December 6, 2001- Weekly Site Construction Meeting at 10 AM. 
• December 13, 2001 - Weekly Site Construction Meeting at 10 AM. Site Open 

House following meeting. 

Next Weekly Construction Meeting 
The nexr weekly construction meeting is scheduled for Thursday, December 6. 2001. 

C/\0/PJVfTAVI'MK 
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Site: American Chemical Services, Inc. 
Proj . # : 46526 
Roll : 16 Photo #1 
Date: 11-05-01 Time: 10:10 
Photographer: Leigh Albrecht 
Description: Photo facing west showing Midwest 

Environmental, Inc. loading an 
overpacked drum into trailer for transport 
to Port Arthur, Texas. 

r 

Site: American Chemical Services Inc ' . 
Proj . #: 46526 
Roll : I 6 Photo #2 
Date: 11-05-01 Time: 10:15 
Photographer: Leigh Albrecht 

Description: Photo facing south showing Midwest 
Environmental, Inc. and Onyx 
Environmental Services loading 
overpacked drums in trailer for disposal 
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Site : American Chemical Services Inc , . 

Proj . #: 46526 
Roll : 16 Photo #3 
Date: 11-05-01 Time: 10:35 
Photographer: Leigh Albrecht 
Description: Photo facing south into excavation 

showing the tile at EW-20C. 

Site: American Chemical Services Inc ' . 
Proj . # : 46526 
Roll : 16 Photo #4 
Date: 11-05-01 Time: 11:05 
Photographer: Leigh Albrecht 
Description: Photo facing southeast showing Contract 

Dewatering Services lowering the 48-
inch-diameter manhole into the excavation 
at EW-20C for connection to the tile. 
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Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 16 Photo #5 
Date: 11-05-01 Time: 11 : 10 
Photographer Leigh Albrecht 
Description: Photo facing southeast into the excavation 

showing a Contract Dewatering Services 
employee with SCBA connecting the tile 
to the manhole at EW -20C. 

I 

-· 

Site: American Chemical Services, Inc. 
Proj . # : 46526 
Roll : 16 Photo #6 
Date: 11-05-01 Time: 13:40 
Photographer: Leigh Albrecht 
Description: Photo facing north showing the broken 

well-point system established by Contract 
Dewatering Services at EW-20C. 

r 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 16 Photo #7 
Date: 11-05-01 Time: 13:45 
Photographer: Leigh Albrecht 
Description: Photo facing southeast showing the root 

zone material excavated from the PCB 
wetland area, stockpiled on the OFCA. 

Site: American Chemical Services, Inc. 

Proj . #: 46526 
Roll: 16 Photo #8 
Date: 11-08-01 Time: 08 :15 
Photographer: Leigh Albrecht 
Description: Photo facing west of Contract 

Dewatering Services compacting the clay 
cover with a sheepsfoot roller at 
extraction well EW-20C. 



Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 16 Photo #9 
Date: 11-08-01 Time: 08 :20 
Photographer: Leigh Albrecht . . . 
Description: Photo facing west lookmg mto repatred 

extraction well EW-20C. 

Site: American Chemical Services, Inc. 
Proj . # : 46526 
Roll: 16 Photo #10 
Date: 11-08-01 Time: 08:25 
Photographer: Leigh Albrecht 
Description: Photo facing north showing Great Lakes 

Soil & Environmental Testing performing 
moisture and compaction testing on the 
clay cover at EW-20C. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 16 Photo #11 
Date: 11-08-01 Time: 11:30 
Photographer: Leigh Albrecht 
Description: Photo facing southeast showing Midwest 

Environmental, Inc. unloading rolloff 
containing drum carcass debris onto the 
concrete drum storage pad. 

Site: American Chemical Services, Inc. 

Proj . #: 46526 
Roll : 16 Photo #12 
Date: 11- 08-0l Time: 13 :30 
Photographer: Leigh Albrecht . . 
Description: Photo facing southeast showmg Midwest 

Environmental, Inc. shearing the drum 

carcasses for disposal. 



Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 16 Photo #13 
Date: 11-08-01 Time: 14:00 
Photographer: Leigh Albrecht 
Description: Photo facing west showing Contract 

Dewatering Services spreading top soil 
over compacted clay cover near 
extraction well EW-20C. 

Site: American Chemical Services, Inc. 
Proj. # : 46526 
Roll: 16 Photo #14 
Date: 11-13-01 Time: 08 30 
Photographer: Leigh Albrecht 
Description: Photo facing north showing the shearer 

loading a lined Triad roll off with 
processed drum carcass debris for 

disposal. 



Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : I 6 Photo #I 5 
Date: 11-13-01 Time: 08:55 
Photographer: Leigh Albrecht 
Description: Photo facing northwest ofthe NIPSCO 

power cable connected to the power 
supply panel on the OFCA. Note the 
cable is buried under soil material. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 16 Photo #16 
Date: 11-13-01 Time: 10:20 
Photographer: Leigh Albrecht 
Description: Photo facing north showing Midwest 

Environmental, Inc. unloading rolloff 
containing drum carcass debris onto 
concrete drum storage pad. 



Site: American Chemical Services, Inc. 

Proj . # : 46526 
Roll : 16 Photo #17 
Date: 11-13-01 Time: 11 :00 
Photographer: Leigh Albrecht 
Description: Photo facing northwest showing Midwest 

Environmental, Inc. shearing drum 
carcass debris for disposal. 

Site: American Chemical Services, Inc. 

Proj . # : 46526 
Roll : 16 Photo # 18 
Date: 11-13-01 Time: 11 :15 
Photographer: Leigh Albrecht 
Description: Photo facing northwest showing Midwest 

Environmental, lnc. shearing drum 

carcass debris for disposal. 



Site: American Chemical Services, Inc. 

Proj . #: 46526 

Roll : 16 Photo #19 

Date: 11-15-01 Time: 07:40 

Photographer: Leigh AJbrecht 

Description: Photo facing north showing the drill 

cuttings and plastic sheeting from the 

ISVE well installation that were placed in 

the ONCA firepond area. 
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Site: American Chemical Services, Inc. 

Proj . #: 46526 
Roll : 16 Photo #20 

Date : 11-26-01 Time: 08:00 

Photographer: Leigh Peters . 

Description: Photo facing east showing the supphes 

and equipment mobilized to the OFCA 

by Heritage Industrial Services for the 

ISVE yard piping installation. 

_j 



Site: American Chemical Services, Inc. 

Proj . # : 46526 
Roll : 16 Photo #21 
Date: 11-29-01 Time: 15 :15 
Photographer: Leigh Peters 
Description: Photo facing north showing Montgomery 

Watson Harza personnel connecting the 
pump to ORC well 104 to perform 

sampling. 

Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll : 16 Photo #22 
Date: 11-29-01 Time: 15 :JO 
Photographer: Leigh Peters 
Description: Photo facing north showing Montgomery 

Wats~n Harza personnel performing 
samplmg activities at ORC well 104 




